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CHAPTER 6 — CAPITAL IMPROVEMENT PROJECT INFORMATION

1.0

2.0

3.0

4.0

5.0

Project Inception

1.1 When a project is planned by a state agency for legislative approval, it is submitted as a capital
improvement and funding request in the agency’s five-year capital improvement program and
facilities plan to the Division of Budget, the SBAC, and the JCSBC by July 1 of each year. With
the assistance of the Secretary of Administration, the SBAC reports and makes recommendations
on each capital improvement budget estimate to the division of the budget, the JCSBC and the
legislative research department by November 15 each year. (K.S.A. 75-3717(b))

1.2 When the legislature approves a proposed project, the process for nominating firms for interviews
is initiated by the state agency’s request to DFM for an advertisement in the Kansas Register.

DFM Project Number

2.1 A DFM project number is required for each capital improvement project and will be assigned to
each project by DFM when the agency submits a completed Project Number / Data Request
FPDC Form 935 to DFM.

2.1.1 Ancillary service projects, miscellaneous studies/reports and any services provided by
DFM will also be assigned a project number.

2.2 The DFM project number is an A- followed by a 6-digit number. All six numbers should be
included even if the first number is a 0. (Example A-010254)

2.3 The DFM project number shall be used on all correspondence, drawings, specifications, billings,
shop drawings and other documents transmitted by the project architect/engineer.

Project Architect/Engineer’s Consultants

3.1 Consultants and their services proposed during interviews and fee negotiations shall be used for
those services throughout the project.

3.2 If the project architect/engineer identifies a need to change consultants during the design or
construction administration of a project, the firm shall notify the negotiating committee in writing
for their input and approval/disapproval.

State Forms for Design and Construction
4.1 DFM forms required for the project architect/engineer to properly perform their duties are

provided in electronic .DOC/DOCX under “Planning Forms” at the DFM website
www.da.ks.gov/fp/.

4.1.1 Forms issued by DFM are available as samples at the same website in electronic .PDF
for informational purposes only.

4.2 DFM forms change periodically and should be downloaded from the DFM website each time prior
to use to alleviate any delay in the processing of paperwork.

Critical Project Requirements

5.1 Request for Review FPDC Form 120, will be provided with each submittal by the project
architect/engineer.
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6.0

7.0

8.0

9.0

5.2 “Is a Code Footprint Required?” FPDC Form 105 will be completed and submitted at the
beginning of each project.

5.3 ADAAG Path of Travel Requirements FPDC Form 115 will be completed for each renovation
and/or addition.

Ancillary Technical Services

6.1 Whenever ancillary technical services are required, the Secretary of Administration, through
DFM, will contract with qualified firms to perform these services which include but are not limited
t0 geological services and other soil or subsurface investigation and testing services; surveying;
asbestos, lead paint or other hazardous materials testing; testing and balancing of heating,
ventilating, air conditioning and other mechanical building systems; building commissioning; and
other testing and consultant services.

6.2 Annually, DFM will advertise for firms interested in providing these services to submit a State of
Kansas Professional Qualifications FPDC Form 050. This notice will be published in the Kansas
Register and on the DFM website.

Program Changes

7.1 A program may be revised, amended or rejected by the negotiating committee during the
development of the project with the understanding that the project architect/engineer is to be fairly
compensated for any authorized changes.

Additional Services

8.1 When additional services are requested, fees commensurate with the additional services should
be negotiated with the negotiating committee prior to performing any said services.

8.1.1 Additional services from the A/E Program Services List.
8.1.2 Increase in scope of work.
8.1.3 Additional inspections as detailed in Chapter 16.

8.2 Department of Administration’s staff attorney, in accordance with the same procedures as the
original contract, will prepare an amendment to the project architect/engineer’s contract.

8.3 The project architect/engineer shall proceed with additional services only after the signed contract
amendment or written authorization from the chair of the negotiating committee is received.

8.4 Invoice approval for additional services will follow the same procedures as contract fee payments.
Bid Documents Licensure

9.1 All professional licensure shall comply with the Kansas Board of Technical Professions
requirements.

9.1.1 The Kansas State Board of Technical Professions recognizes electronic signatures.
Specific regulations and standards are available at the KSBTP website at
http://www.kansas.gov/ksbtp/seals.html.
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10.0

11.0

9.2

9.3

Each professional in each discipline that seals original bid drawings for a state Capital
Improvement Project shall seal each drawing related to their actual work, and sign and write the
current date across each seal.

9.2.1 Each discipline that seals original bid drawings will be part of the titleblock on each
drawing that contains their work.

Each professional in each discipline shall also seal a sheet in the specification manual, sign and
write the current date across each seal.

Copyright and Ownership of Documents

10.1

10.2

The project architect/engineer retains the copyright on the design (i.e. the overall form as well as
the arrangement of and composition of spaces and elements of design.)

10.1.1 The copyright is retained by the project architect/engineer after the project is constructed
unless conveyed by the project architect/engineer to the Owner.

10.1.2 If the Owner wishes to reuse the design, the project architect/engineer must agree and
be compensated accordingly.

The project architect/engineer retains ownership of all contract documents prepared by the
project architect/engineer for the project.

10.2.1 Except for the state’s detention facilities, it is the project architect/engineer’s responsibility
to approve / disapprove the contractor’s use of the documents for shop drawings.

10.2.1.1 In conjunction with the project architect/engineer, agencies with detention
facilities also have a responsibility to approve / disapprove the use of
documents for purposes other than bidding and construction of the project.

10.2.2 The Owner may use the documents as reference material for subsequent projects on the
facility without obtaining the permission of the project architect/engineer.

10.2.2.1 The project architect/engineer will not be held responsible for any claims
resulting from the subsequent projects.

Termination of Architectural / Engineering Services

111

11.2

11.3

In the event of termination of a project for any reason, including lack of funding for the project, the
state of Kansas will give the project architect/engineer thirty (30) days notice.

An appropriate fee for services rendered will be negotiated between the project architect/engineer
and the negotiating committee.

All completed documents shall become the property of the State of Kansas.

END OF CHAPTER 6
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